Bellabeat's Fitbit Analysis: Integrating Data and Project Management						Week1					Week2								
																Week3			
Tasks	Status	Start Date	End Date	Days	19/06	20/06	21/06	22/06	23/06	26/06	27/06	28/06	29/06	30/06	03/07	04/07	05/07	06/07	07/07
Phase 1: Assess the Need	Complete	19/06/2023	22/06/2023		ı														
Clearly identify the problem and solution	Complete	19/06/2023	19/06/2023																
Define Project Scope and Objectives	Complete	19/06/2023	19/06/2023																
Identify Key Stakeholders	Complete	20/06/2023	20/06/2023																
Conduct Stakeholder Needs	Complete	21/06/2023	21/06/2023																
Create Project Charter	Complete	22/06/2023	22/06/2023		l														
Phase 2: Data Governance Protocols	Complete	26/06/2023	30/06/2023		5														
Define data source	Complete	26/06/2023	26/06/2023																
Establish Data Gornance and Privacy Protocols	Complete	26/06/2023	26/06/2023																
Phase 3: Data Discovery and Preprocessing		23/06/2023	03/07/2023		7														
Perform data cleaning	In Progress	26/06/2023	26/06/2023																
Perform data transformation and standardasation	In Progress	27/06/2023	27/06/2023		l l														
Phase 4 Title: Data Analysis and Insight Generation	Needs Update	29/06/2023	04/07/2023		1														
Perform Exploratory Data Analysis (EDA)	Needs Update	29/06/2023	29/06/2023																
Create Chart and Visualization with R	Needs Update	30/06/2023	30/06/2023		l l														
Phase 5: Recommendation Development	Complete	03/07/2023	05/07/2023	;	3														
Establish Findings Compilation	Complete	03/07/2023	03/07/2023		l l														
Determine Objective Alignment	Needs Update	04/07/2023	04/07/2023																
Assess Risk Assessment	Complete	04/07/2023	04/07/2023																
Phase 6: Data Insights Delivery and Stakeholder Decision Meeting		04/07/2023	04/07/2023																
Presentation Preparation	Needs Update	05/07/2023	05/07/2023		1														
Stakeholder engagement	Not Started	05/07/2023	05/07/2023																
Presentation Delivery and Feedback gathering	In Progress	07/07/2023	07/07/2023																
Decision Making	On Hold	07/07/2023	07/07/2023		1														